CO2060 – Software Systems Design Project

Meeting Notes – Scrum Meeting – Sprint 2 (Week 4)

HOPEDROP – Blood Bank Management System

Group G50 DevDynamos

Meeting #3

Date: Saturday, 07 February 2026

Date:	Saturday, 07 February 2026
Location:	Online (Discord)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- Review user interview findings
- Update SRS based on doctor feedback
- Plan Donor Interface sprint

2. Discussion Points

- Reviewed key insights from the doctor interview (inter-hospital exchange need, real-time stock visibility, emergency mode)
- Agreed to add Inter-Hospital Exchange as a functional requirement based on GenAI and doctor suggestions
- SRS document updated with Human Critical Intervention and Beyond Automation sections
- Landing page UI 80% complete; Auth API login endpoint tested successfully
- Discussed FIFO policy implementation approach for blood packet management

3. Decisions Made

- SRS to be finalized and submitted by 20 February 2026
- Donor registration UI to begin in Sprint 3
- FIFO engine to be handled in backend

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Make logo for the website and update the nav bar new version	14 Feb 2026
A.W.H.Panchani	Discover services for our project	14 Feb 2026
K.D.Ashen	Begin Donor Registration UI	14 Feb 2026
G.K.G.Sandeepa	Finalize and submit SRS document	14 Feb 2026

5. Blockers

None reported.

6. Next Meeting

Scheduled: Saturday, 14 February 2026

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature