CO2060 – Software Systems Design Project

Meeting Notes – Scrum Meeting – Sprint 3 (Week 5)

HOPEDROP – Blood Bank Management System

Group G50 DevDynamos

Meeting #4

Date: Saturday, 14 February 2026

Date:	Saturday, 14 February 2026
Location:	Online (Discord)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- Sprint 3 planning - Donor & Health module
- Review SRS finalization status
- Demo current UI progress

2. Discussion Points

- SRS draft reviewed as a team; minor corrections made to Non Functional Requirements section
- Donor registration form UI completed
- Donor dashboard page in progress; donation history table layout designed
- FIFO policy logic drafted in Django service layer; unit tests written
- Discussed donor eligibility engine; 90-day rule and blood type check

3. Decisions Made

- Donor eligibility engine to auto-check last donation date from DB before allowing new donation booking
- Retention Badges feature deferred to post MVP (out of scope for current sprint)
- Begin Map API integration research

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Design eligibility page and donation camp card	21 Feb 2026
A.W.H.Panchani	Update cards section of pages with relevant details	21 Feb 2026
K.D.Ashen	Research and prototype Map API integration(using leaflet and open Street api)	21 Feb 2026
G.K.G.Sandeepa	Connect Donor API to SQLite to test login and signup	21 Feb 2026

5. Blockers

Google Maps API key approval pending

6. Next Meeting

Scheduled: Saturday, 21 February 2026

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature