CO2060 – Software Systems Design Project

Meeting Notes - Scrum Meeting - Sprint 5 (Week 8)

HOPEDROP - Blood Bank Management System

Group G50 DevDynamos

Meeting #7

Date: Saturday, 07 March 2026

Date:	Saturday, 07 March 2026
Location:	Online (Discode)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- Operations module progress review
- Disaster Mode demo
- QA and security planning

2. Discussion Points

- Staff portal with real-time stock view, search, and blood packet verification completed
- Disaster Mode toggle successfully demoed ; UI simplifies to rapid bulk request form
- RBAC tested across all roles ; access control working correctly
- Stock-out alert logic implemented

3. Decisions Made

- Data anonymization to mask patient NIC in DB; only authorized medical staff can view full link
- Load testing to be conducted in Sprint 10

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Add donation camp details	14 March 2026
A.W.H.Panchani	Service page implementation with suitable details	14 March 2026
K.D.Ashen	Enhance hospital models with logic and test using postman	14 March 2026
G.K.G.Sandeepa	Begin data anonymization implementation	14 March 2026

5. Blockers

Inter-hospital exchange requires agreement on shared data format between hospital nodes.

6. Next Meeting

Scheduled: Saturday, 14 March 2026

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature