CO2060 – Software Systems Design Project

Meeting Notes - Scrum Meeting - Sprint 3 (Week 6)

HOPEDROP – Blood Bank Management System

Group G50 DevDynamos

Meeting #5

Date: Saturday, 21 February 2026

Date:	Saturday, 21 February 2026
Location:	Online (Discord)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- Review donor module progress
- Map API prototype demo
- Plan Operations sprint (Sprint 5)

2. Discussion Points

- Donor dashboard UI completed with full donation history display
- Eligibility engine working ; correctly blocks donations within 90-day window
- Map API integration prototype demoed: shows nearest blood camps based on GPS
- Slot booking system design discussed ; time slots linked to blood camp schedules
- Reviewed WBS to check sprint alignment; confirmed Phase 3 (Operations) starts next sprint

3. Decisions Made

- Staff portal and Admin portal to be prioritized in Sprint 5
- Role-Based Access Control (RBAC) to be implemented using Django permission groups

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Contact us page implementation	28 Feb 2026
A.W.H.Panchani	About us page implementation	28 Feb 2026
K.D.Ashen	Integrate GPS camp locator with backend complete login and signup Ui with backend integrate	28 Feb 2026
G.K.G.Sandeepa	Begin Staff Portal - Real time Stock View	28 Feb 2026

5. Blockers

Finalize camp schedule data structure

6. Next Meeting

Scheduled: Saturday, 28 February 2026

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature