CO2060 – Software Systems Design Project

Meeting Notes - Scrum Meeting - Sprint 4 (Week 7)

HOPEDROP - Blood Bank Management System

Group G50 DevDynamos

Meeting #6

Date: Saturday, 28 February 2026

Date:	Saturday, 28 February 2026
Location:	Online (Discode)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- Sprint 4 wrap-up review
- Demo geo-services and slot booking
- Sprint 5 planning ; Operations module

2. Discussion Points

- GPS camp locator fully integrated; tested with Kandy area hospitals
- Staff portal real-time stock view dashboard UI in progress
- RBAC design finalized: Admin, Staff, Donor, Doctor, Patient roles defined
- Reviewed predictive stock-out alert logic ; consumption rate calculation discussed

3. Decisions Made

- Predictive stock-out alert to trigger when predicted coverage drops for any blood type
- Disaster Mode toggle to be implemented
- Inter-hospital exchange feature design to begin in Sprint 5

- Discuss how blood expiry laws integrate with project

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Events and news page implementation and updated nav bar event	07 March 2026
A.W.H.Panchani	Discover information blood expired laws	07 March 2026
K.D.Ashen	Test backend apis using postman with real data and make web site dark mode feature	07 March 2026
G.K.G.Sandeepa	Begin Staff Portal - Real time Stock View	07 March 2026

5. Blockers

Notification service not yet configured; needed for stock-out alerts.

6. Next Meeting

Scheduled: Saturday, 07 March 2026

Signatures

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature