CO2060 – Software Systems Design Project

Meeting Notes - Scrum Meeting - Sprint 6 (Week 9)

HOPEDROP - Blood Bank Management System

Group G50 DevDynamos

Meeting #8

Date: Saturday, 14 March 2026

Date:	Saturday, 14 March 2026
Location:	Online (Discode)
Time:	10:00 PM – 11:00 PM
Facilitator:	K.D.Ashen
Attendees:	K.D.Ashen, G.K.G.Sandeepa, R.M.S.S.Kumara, A.W.H.Panchani

1. Agenda

- UI implementation final review
- QA sprint planning
- Submission checklist review

2. Discussion Points

- All core UI pages reviewed and considered feature-complete for MVP milestone
- Inter-hospital exchange API endpoint built and unit tested
- Data anonymization implemented for patient records in PostgreSQL
- Medical encryption for sensitive fields (blood test results) in progress
- Discussed meeting notes submission requirement; agreed to compile all notes into PDFs

3. Decisions Made

- Week 9 milestone (UI implementation) declared complete
- All meeting notes to be compiled
- Tech Lead to sign all Scrum meeting notes

4. Action Items

Assigned To	Task	Due Date
R.M.S.S.Kumara	Develop patient dashboard UI	21 March 2026
A.W.H.Panchani	Complete and closed service details	21 March 2026
K.D.Ashen	Compile and sign all meeting notes	21 March 2026
G.K.G.Sandeepa	Discover donor eligibility details from hospital and implement it in eligibility card	21 March 2026

5. Blockers

Deployment credentials need to be shared securely among backend team.

6. Next Meeting

Scheduled: Saturday, 21 March 2026

Signatures

Tech Lead

K.D.Ashen

Signature

Stakeholder

G.K.G.Sandeepa

Signature